
1 
 

Written Compilation 

Question Response 

1) What date did the Digital Court 
Program start? 

The Digital Court Program was established in 2016, with the first 
iteration focussed on the delivery of digital systems in the Family 
Law jurisdiction. The second (and current) current iteration of the 
DCP was established in the second half of 2021, with a 
significantly expanded scope to progressively consolidate a range 
of digital services across the Listed Entity. 

2) When is the Digital Court Program 
finish/completion date? 

The Digital Court Program is delivering ongoing digital 
transformation activity across the courts with ongoing, iterative 
delivery. Funding for the program is reviewed annually through 
governance frameworks to ensure that it continues to represent 
value to the Listed Entity. 

3) How much has been spent on the 
Digital Court Program? 

Costs for the first iteration of the Digital Court Program (FY2016-17 
to FY2020-21) totalled $22,246,741. Costs for the current iteration 
of the program, which includes development of the CourtPath 
application, (FY2021-22 to FY2023-24) totals $7,533,775 including 
capital and operational expenditure. 

4) What cost-savings has the Digital 
Court Program delivered? 

Initial program objectives have focused on user-facing 
efficiencies, in line with identified user need during the program 
Discovery phase. As the program continues, further savings will be 
realised through the decommissioning of underlying legacy 
infrastructure and systems.  

5) What was the original delivery date 
of the Electronic Court File 
replacement? 

Following project estimation and sizing in December 2022, 
Electronic Court File Replacement was originally scheduled to 
launch in October-November 2023. 

6) What date did the CourtPath 
Electronic Court File replacement 
capability launch? 

Electronic Court File Replacement was launched in March 2024. 

7) Has all Electronic Court File 
functionality been replaced and 
delivered in CourtPath? 

CourtPath has replaced user-facing functionality of the legacy 
Electronic Court File, with decommissioning of legacy 
components scheduled for 2025. Given the significant complexity 
of this project phase, some minor components must be 
implemented at the time of this decommissioning. 

8) Has the legacy Electronic Court File 
solution been decommissioned? 

In keeping with the program’s business continuity risk mitigation 
strategy, CourtPath has been designed to operate alongside 
legacy systems until user acceptance has been measured across 
judicial and staff cohorts. Given the high levels of satisfaction with 
CourtPath, work is underway to decommission the legacy ECF 
system in 2025. 

9) Does CourtPath utilise the legacy 
the Electronic Court File SharePoint? 

CourtPath currently integrates with the Electronic Court File 
system as an underlying document and data storage solution. 

10) What was the original delivery 
date for the Digital Court File 
replacement? 

The Digital Court File replacement was scheduled to launch in 
June 2022. 
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11) What date did the CourtPath 
Digital Court File replacement 
launch? 

The Digital Court File replacement launched in October 2022. 

12) Has all Digital Court File 
functionality been replaced and 
delivered in CourtPath? 

CourtPath has wholly replaced the user-facing functionality of the 
Digital Court File system. 

13) Has the legacy Digital Court File 
been decommissioned? 

At the initiation of the program, the intention was that the Digital 
Court File system would be maintained as the case document 
storage solution that would integrate with CourtPath. This solution 
was determed to not be viable for the needs of the courts and a 
subsequent decision was made to replace the Digital Court File 
with a modern cloud-based document storage solution.  The 
Digital Court File will be decommissioned once the new solution 
has been implemented. 

14) Does CourtPath utilise the legacy 
Digital Court File Court File OpenText? 

CourtPath currently integrates with the Digital Court File system 
as an underlying document and data storage solution. 

15) How many legacy systems have 
been decommissioned as a result of 
the Digital Court Program and 
CourtPath? 

No legacy systems have been fully decommissioned as a result of 
the Digital Court Program and CourtPath. 

16) Does CourtPath meet the 
Australian Government’s web 
accessibility requirements, including 
the World Wide Web Consortium’s 
Web Content Accessibility Guidelines 
version 2.1 (WCAG 2.1)? 

While CourtPath has been designed and developed with web 
accessibility and user experience in mind, the system does not 
fully comply with WCAG 2.1. 

17) When did CourtPath last undergo 
independent accessibility Web 
Content Accessibility Guidelines 
assessment? 

Given that CourtPath is under active development, the system will 
undergo a WCAG 2.1 assessment, with necessary mitigations 
analysed once principal development work is complete. 

18) Has CourtPath undergone an 
Infosec Registered Assessors Program 
(IRAP) assessment? 

No. 

19) As per the Federal Information 
Security Management Act (FISMA), 
does CourtPath have a formal 
Authority To Operate, including 
System security impact assessment 
and System Security and Privacy 
Plan? 

FISMA is not applicable to Australian government entities. 

20) When did the Federal Court of 
Australia undergo an Essential 8 
Maturity assessment? 

June to September 2024. 

21) What is the Essential 8 maturity 
level of the Federal Court of Australia? 

The security classification of this information prevents us from 
providing any response to this question. 

 


